

Payment Conditions:

Sl. No.	Milestone	Deliverables & Acceptance Criteria	Payment (% of Total Contract Value)
1	Project Setup and Resource Deployment	1) Deployment and allocation of approved project team. 2) Submission and approval of detailed Project Plan. 3) Installation and configuration of Oracle Database software. 4) Setup of High Availability, Backup and Recovery mechanisms .	20%
2	Data & DMS Migration – (UAT Completion)	1) Submission and approval of comprehensive Data & DMS Migration Strategy, including scripts, configuration parameters, and backup reports. 2) Successful migration of legacy databases and integration with Oracle E-Business Suite in UAT environment . 3) Execution and automation of data migration scripts for repeatable runs. 4) Successful migration of documents and metadata with validation of document integrity, accessibility, and audit logs for DMS. 5) User Acceptance Testing (UAT) completion and sign-off by MPSEDC.	20%
3	Documentation & Final Acceptance -(Go-Live Completion)	1) Successful Go-Live of migrated database and DMS in Production environment after UAT sign-off. 2) Completion of final validation of data integrity, accessibility, and system stability in Production. 3) Submission of complete documentation (procedures, user manuals, technical guides, testing & Go-Live reports). 4) Handover and Knowledge Transfer. 5) Final acceptance and Go-Live sign-off by MPPMCL.	50%
4	Post-Implementation Support	Satisfactory maintenance and on-call support for three (3) months post Go-Live , with issue resolution and system stabilization.	10%

Penalty Clause:

Sl. No.	Area / Essential Term	Non-Compliance / Delay	Penalty (Liquidated Damages)
1	Delay in Milestone Delivery	Delay in completion of any approved milestone beyond agreed timelines	0.5% of total contract value per week of delay
2	Resource Deployment	Non-deployment or replacement of approved OEM/SI resources without approval	₹10,000 per resource per day
3	Documentation and final acceptance.	Failure to complete UAT and obtain sign-off within scheduled timeline	5% of milestone value per week of delay
4	Go-Live	Delay in Go-Live after successful UAT sign-off	5% of total contract value per week
5	Documentation & KT	Incomplete or delayed submission of required documentation / Knowledge Transfer	2% of relevant milestone payment for per incomplete submission as per defined in RFP.
6	Post-Go-Live Support	Failure to provide support during hyper care / support period	1% of the total milestone payment per instance of failure

Note:

- Penalties shall be deducted from milestone payments or Performance Security.
- Total penalties shall not exceed 10% of the total contract value. If exceed more than 10%, then the purchaser reserves the rights to terminate the contract and forfeit the PBG.